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Ward 3 Advisory Team Members  

Name Inviting Organization Affiliations Attendance 

Nancy MacWood ANC 3C SMD 3C07 Commissioner Present 

Margaret Siegel ANC 3C 

ANC 3C Treasurer, SMD 3C05 

Commissioner Present 

Angela Bradbery ANC 3C  Community Representative Present 

Melody Molinoff ANC 3C  John Eaton Elementary, LSAT Chair Present 

      Ann Scoffier ANC 3C Community Representative Present 

Ruth Caplan 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association, 

President; Community Representative Present 

Pamela Korbel 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association; 

Community Representative  Present 

Ann Hamilton 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association; 

Community Representative Present 

Anthony Castillo  

(for Mary Cheh) Councilmember Cheh's Office 

Deputy Director of Constituent Services, 

Councilmember Cheh’s Office Present 

Jeffrey Davis Councilmember Cheh's Office Community Representative Present 

Deborah Linde 

Department of Human 

Services (DHS) 

Community Representative; 30-year 

resident of McLean Gardens Present 

Rabbi Aaron 

Alexander 

Department of Human 

Services (DHS) 

Community Representative; Rabbi of Adas 

Israel Congregation Not Present 

Kelly McShane 

Interagency Council on 

Homelessness (ICH) 

Ward 3 Resident; President and CEO, 

Community of Hope Not Present 

Maureen Boucher ANC 3C SMD 3C07 Commissioner-Elect Present  

Melvin Gresham 

Metropolitan Police 

Department (MPD) Commander, 2nd District MPD Not Present 

Larry Handerhan 

(for Laura 

Zeilinger)  

Department of Human 

Services (DHS) 

DHS Director; Advisory Team Co-Chair; 

Ward 3 Resident Present 

Agyei Hargrove 

Department of General 

Services (DGS) DGS Project Manager 

Present 

 

 



Additional Individuals Present 

Greer Gillis Director, Department of General Services (DGS)  

JocCole Burton Chief Project Delivery Officer, Department of General Services (DGS)  

Stephen Campbell Senior Planner, Department of General Services (DGS)  

Jackie Stanley Department of General Services (DGS) 

Wanda Sherrod Department of General Services (DGS) 

Phil Thomas Ward 3 Community Liaison, Mayor’s Office of Community Relations 

Jamie Keene  Office of the Deputy Mayor for Health and Human Services (DMHHS) 

Abbie Cronin Smoot Construction 

Nicole White Symmetra Design  

Kelvin Robinson Symmetra Design  

DeAngelo Baynes Department of Transportation  

Evian Patterson Department of Transportation  

Andrew Lindberg Ayers Saint Gross  

Maureen Spagnolo President, Newark Street Community Garden 

 

AGENDA 

 

1. Introductions 

2. Temporary Parking Plan follow up         

3. Project Design Update  

4. Next Steps  

 

MEETING MINUTES  

   

1. Welcome 

     

Director Gillis called the meeting to order and led introductions. Director Gillis shared 

that the purpose of the meeting is to present an update on changes to the temporary 

parking plan that have been made to reflect community feedback, and to present an 

update on the project design for the parking garage that will be constructed on site. 

Director Gillis shared that DGS staff has been working throughout the past month to 

prepare these updates for the Advisory Team to ensure that this presentation reflects 

design  updates that are as close to final as possible.   

 

Director Gillis reemphasized that the Advisory Team has the full support of District 

government, and that representatives from DGS, DHS, DDOT, MPD, the Mayor’s 

Office, and design and construction contractors are on hand to answer any questions.  



2. Temporary Parking Plan Follow Up  

 

DGS staff led a presentation of recent updates to the temporary parking plan. DGS shared 

that they have coordinated closely with DDOT, DPW, and MPD to finalize details of the 

parking plan to focus on enforcement procedures as community members have said that 

enforcement is a priority. DGS shared that many aspects of community feedback have 

been incorporated into the temporary parking plan. This includes: 

 

 Elimination of metered parking: the current plan will not use any metered parking  

 Use of Macomb Street: the new plan focuses parking west of 39
th

 Street 

 Maintained use of only unrestricted spaces: only unrestricted spaces will be used that 

are not dedicated to residential and retail purposes  

 Enforcement procedures: DGS has worked closely with DPW, MPD, and DDOT on  

enforcement procedures 

DGS shared a temporary parking plan overview, and shared the sequence of temporary 

parking restrictions coming online. DGS shared a timetable for where specific parking 

restrictions will be temporarily put in place. DGS shared that additional spaces have been 

added west of 39
th

 street on both sides of the street, and have eliminated the parking 

spaces on 39
th

 street north of Macomb Street.  

DGS staff presented parking plan maps to the Advisory Team.  DGS staff also presented 

an overview of MPD parking spaces by time of day. The number of spaces that are 

reserved during the weekend will be lower than during the week.  

DGS also shared examples of the signage that will be posted during the temporary 

parking restrictions. These signs will clearly explain to neighbors where they can park 

and when.  

The temporary parking plan will be in place in November when construction on the 

parking garage begins. DGS shared an image of the parking placards that MPD officers 

will receive so that they can park in reserved spaces. These placards will allow DPW to 

undertake enforcement measures if individuals park in spaces they are not permitted to be 

in. If officers park outside their designated zones they can be ticketed. DGS will continue 

meeting with DPW and MPD on the implementation of the plan to ensure proper 

enforcement.  

DGS shared that when large trucks visit the construction site, they may need to reserve 

additional parking spaces to accommodate the truck’s large turning radius. In these cases, 

8 spaces on 39
th

 Street North of Macomb on the West side will be used. Traditional 

emergency parking signs will be used during these periods.  



Site work for construction will begin in November.  In advance of this, the District will 

begin community notification about the temporary parking plan. DDOT strives to provide 

3 weeks of advance notice, and will be sharing updates through the ANCs and social 

media, as well as through the Advisory Team. Notification will go out to the community 

before the temporary parking signs are posted.  

DGS will be sharing the timeline for the temporary parking plan with the Advisory Team 

by October 15
th

 so that they can present this information to their ANC meeting.  DGS 

will be sharing the timeline for the phases of the parking plan, as well as the timeline for 

construction milestones.   

Construction on the Short-term Family Housing facility will begin once the parking 

garage is completed. At that point in time, once the parking garage is constructed, the 

temporary parking plan will end and the restricted parking zones will be relinquished 

back to community members. 

The Advisory Team shared that these updates to the parking plan, especially the changes 

on 39
th

 Street, will positively impact neighbors. The Advisory Team shared their 

appreciation for the amount of feedback that was collected and the positive way that the 

parking plan has developed in response to that feedback.  

  

Question: Have you coordinated with Washington Hebrew Congregation?  

Answer:  Yes, the traffic consultant has been coordinating with Washington 

Hebrew Congregation, and has focused on mitigating impact. The dedicated 

parking spaces will not impact Washington Hebrew Congregation. 

 

Question: What will happen to parking during MPD emergencies that might 

require additional officers to be at the station?  

Answer:  A number of spaces will still be available on site in case of emergencies. 

At all times, 159 parking places are reserved, and at certain times that number of 

reserved spaces will be higher.  

 

Question: Why is some parking a 24 hour reserved spot?  

Answer:  Contractors may need to have some reserved 24 hour parking to store 

tools or equipment.  

 

Question: Have you coordinated with retailers in the area around traffic?  

Answer: DGS has begun this coordination already and will continue coordinating 

with local retailers.  

 

 

 

 

 



3. Project Design Update 
 

DGS staff shared an update on the design of the parking garage on site. The parking 

garage is being constructed to minimize the number of MPD officers who park in the 

neighborhood by providing them one central location to park. DGS shared design 

drawings and a site plan for the parking garage. The garage will have 239 spaces, of 

which 23 will be set aside for the Short-term Family Housing program.  Level 1 of the 

parking garage will be slightly below grade because of the topography of the site. The 

parking garage will not appear taller than the existing MPD building. DGS designed the 

garage with the sight lines of neighbors in mind. DGS has kept the parking garage as low 

profile and low-to-the-ground as possible. The garage will not be taller than the police 

station, and will not exceed 28 feet above grade (or about 2 stories).  

 

In order to construct this deck, DGS will be following several safety procedures during 

construction. The construction process will be focused on safety of police officers, 

pedestrians, as well as the garden community that abuts the parking garage site. OSHA, 

which monitors safety on construction sites, has mandated by code that 18 feet of safety 

fencing be erected around the work zone. These 18 feet of fencing will encroach on the 

Newark Street Community Garden temporarily during construction. This fencing is to 

ensure the safety of pedestrians.  

 

DGS has a plan in place to support gardeners who have sites adjacent to this retaining 

wall during construction. DGS has hired a landscape architect to evaluate the garden 

space, and they have found that 11 garden plots will be impacted by the construction. To 

ensure that gardeners have access to their plots during construction, those plots will be 

temporary relocated throughout the garden. It is DGS’s intent to continue working with 

their landscape architect to work directly with the community garden on where exactly to 

place the gardens temporarily.  

 

DGS will be paying particular attention to ensuring the structural integrity of the 

irrigation system. The water pipes in the garden may be temporarily disturbed.   

If a temporary system is needed, DGS will put it in place. In addition, DGS will be 

testing the irrigation and water system in the garden after construction is completed to 

ensure proper functioning.  

 

The President of the garden requested that electrical outlets be installed in the new 

retaining wall, and DGS staff shared that this will be feasible.  

 

DGS shared that a new green screen will be built on the new retaining wall to create 

vertical horticulture opportunities. This green screen will become the backdrop of the 

garden.  The green screen is intended to improve the aesthetic quality of the garden. DGS 

and the landscape architect will be working with the garden community on which plants 

will be included on the green screen, which could include native plants.  

 



DGS shared that construction on the garage should take 8 months start to finish, and that 

timeline may be extended if there are unexpected delays with construction due to weather 

events.  

 

DGS shared that only a portion of the retaining wall will be removed along the length of 

the new parking garage.  

 

Question: Is there a cover on the garage? 

Answer:  The garage will have an open-top design; there will not be a cover on the 

third level.  

 

Question: Can the community receive a rendering for the parking garage?  

Answer:  Yes, a rendering is being developed but is not yet ready due to the 

design process. DGS will share a rendering with the community when it is ready.  

 

Question: Where will the construction entrance be? 

Answer: It will be off of Idaho Avenue south towards Macomb street. There will 

only be one entrance during the construction of the garage.  

 

Question: Will there be a crane on site?  

Answer:  In order to assemble the pre-cast components, a crane is needed on site. 

Only one crane will be needed. The crane will move to different locations on site 

as the construction process evolves. The crane will always be within the footprint 

of where the garage is being built on the MPD side of the wall. It is not a tower 

crane; it is a truck-mounted crane.  

 

Question: How close to the new wall would the garden plots be?  

Answer:  DGS will work with the garden community on this question. The garden 

plots can go back in place almost exactly where they were before.  

 

Question: Will a preconstruction survey of nearby homes be undertaken? 

 Answer:  Yes, DGS will be taking this step before construction. 

 

Question: Will DGS be conducting rodent abatement? 

Answer:  Yes, DGS takes this step on all of its projects and will be taking rodent 

abatement steps on site.  

 

 

 

4. Next steps 

DGS proposed that DGS attend the next ANC meeting to discuss the garage design. In 

the meantime, engagement and coordination with the garden president will continue.  

  


